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	工程類(發包工程)：
	(1)設計完成25%
	(2)發包決標40%
	(3)開工55%
	(4)施工進度達50%(75%)
	(5)完工95%
	(6)驗收完成100%
	工程類(雇工購料)：
	(1)執行計畫書核定25%
	(2)勞務及財務採購完成40%
	規劃設計(委託研究)
	(1)需求書核定25%
	(2)招標或議價完成40%
	(3)合約書簽訂55%
	(4)期初報告通過75%
	(5)期末報告通過95%
	(6)驗收完成100%
	規劃設計
	(1)需求書核定25%
	(2)遴選規劃單位完成40%
	(3)初步規劃完成55%
	(4)細部設計完成75%
	(5)設計完成95%
	(6)支付尾款100%
	非工程亦非採購案件之辦理事項
	(1)辦理事項或活動計畫簽准25%
	(2)辦理事項或活動40%
	(3)辦理事項或活動55%
	(4)辦理事項或活動已完成50% (75%)
	(5)辦理事項或活動95%
	(6)經費完成核銷100%
	單純經費撥付案件
	(1)經費撥付事項簽奉核准25%
	(2)第1期經費撥付40%
	(3)第2期經費撥付55%
	(4)本年度經費撥付額度達50% (75%)
	(5)第N期經費撥付95%
	(6)最後1期經費撥付100%
	非工程之單純採購案件
	(1)規格簽准25%
	(2)招標或議價完成40%
	(3)發包決標55%
	(4)第一批交貨75%
	(5)交貨完成95%
	(6)驗收完成100%
	公設地購置土地案件
	(1)測量完成25%
	(2)造冊完成40%
	(3)開始查估地上物、地價55%
	(4)查估地上物、地價完成75%
	(5)送主管機關核備95%
	(6)發放100%

